TCR Program — Application Approval Project #61 — September 2005

Riverside Route 10; reconstruct Apache Trail Interchange east of Banning in Riverside County.

($ X 1,000)

Estimated Project Cost: $30,000 TCRP Funds Approved to Date: $3,900

Total TCRP Funds Available: $30,000 Phase(s) Approved: 1,2

Lead Agency: Riverside County Transportation  Implementing Agency: California Department of
Commission Transportation

TCRP Allocations to Date: ~ $1,222 for Phase(s): 1

Advanced Approved: $0 for Phase(s): N/A

LONP Approved to Date: ~ $0 for Phase(s): N/A

e
STORES § e

BANNING  MUNICIPAL
AIRPORT

sT
=

7}
WESTWARD

Project Summary: Construct Apache Trail Interchange East of Banning in Riverside County. Environmental
studies (PA&ED) will determine preferred alternative within the Morongo/Cabazon Corridor.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 PA&ED 10/00 12/03 $1,900
2 PS&E 12/03 2/05 $2,000
3 R/W acquisition by others 10/04 $1,800
4 Construction 6/05 11/07 $24,300
Total: $30,000
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $1,900 $2,000 $3,900
Proposed $1,800 $24,300 $26,100
Totals: |-Commited $1,900 $2,000 $3,900
Proposed $1,800 $24,300 $26,100
Totals: $1,900 $2,000 $1,800 $24,300 $30,000

Prior TCRP Action:
¢ Original application was approved on September 28, 2000 (TA-00-01) for $3,900,000 for Phases 1 and 2.
An allocation of $3,900,000 was made to Phases 1 and 2.
e Minor amendment was approved February 15, 2002 based on the October 2001 Progress Report.
e A delegated de-allocation of $2,000,000 was made to Phase 2 on June 20, 2002.

o $678,000 of allocated Phase 1 funds expired and was reported at the September 29, 2005 Commission
meeting.
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Status of Conditions: No conditions set.

Discussion/Issues: Application is for PA&ED and PS&E only. Applicant will file amended application for Phases
3 and 4 upon completion of PA&ED. Inclusion in the RTP and air quality conformity are likely to be an issue for
this project for construction phase.




